PROJECT CHARTER

Project Title	Mastering Mental Wellness: Mind Wellness Masterclass
Project Description	This project aims to design and deliver a two-hours online masterclass on mental wellness and stress management. The session will provide practical techniques, exercises, and resources to help participants manage stress, improve emotional health, and develop habits that support long-term mental well-being.
Project Purpose/Objective	• Educate participants on key concepts of mental wellness. • Provide practical tools and exercises to reduce stress and anxiety. • Enable participants to track personal progress and build resilience. • Collect feedback to improve future sessions.
Scope Statement	**In-Scope:** • 2-hours online masterclass with live presentation. • Downloadable worksheets and resources for participants. • Interactive Q&A session to address participant queries. • Tracking participant engagement and feedback. **Out-of-Scope:** • One-on-one therapy or counseling sessions. • Diagnosing serious mental health conditions. • Providing free doctors to help out in the problem.

Stakeholder List		
Name	**Organization/Role**	**Responsibilities**
Excelerate Team	Excelerate/ Owner	Responsible for guiding and supporting, assigning tasks, monitoring the team and project progress, providing feedback, and ensuring processes and expectations in team and project.
Masterclass Organizer	Excelerate/ Planner and Manager	Responsible for designing virtual masterclass, coordinating speaker, tech team & participants, managing online registration and communication, and ensuring smooth virtual event flow.
Mental Health Expert/ Psychologist	Guest Speaker	Responsible for delivering virtual lessons on mental health topics, sharing coping techniques & practical tools, conducting Q&A and interactive activities, and ensuring content is sensitive and age-appropriate.
Content Developer/ Instructional Designer	Excelerate/ Digital Content Creator	Responsible for preparing slides, digital worksheets, and online activities, designing interactive polls, quizzes, and reflections, and working with experts to ensure accuracy.
Marketing & Communications Team	Excelerate/ Marketing Manager	Responsible for creating digital posters, reels, social media posts, promoting across

Stakeholder List		
		platforms (Instagram, TikTok, Facebook), and sending email/SMS reminders and updates.
Technical Support Team	Excelerate/ Virtual Platform & Tech Manager	Responsible for setting up Zoom/Google Meet/Teams, managing screen sharing, breakout rooms, chat moderation, troubleshooting audio/video/connection issues, and recording sessions.
Participants (Ages 17–25)	Learners & Active Contributors	Responsible for joining the virtual session on time, participating through chat, polls, activities, asking questions openly, and maintaining respectful and confidential engagement.

Major Milestones & Timeline	
Description	**Target Date**
Project Planning Kickoff	Week 1
Curriculum Design Completed	Week 2-3
Platform Setup	Week 4
Marketing & Promotion Launch	Week 5
Learner Registration Window	Week 6-7
Final Rehearsals & Dry Run	Week 8-9
Masterclass Delivery (2 weeks)	Week 10-11
Feedback Collection & Wrap-up	Week 12

Assumptions & Constraints	
Assumptions	**Constraints**
Timeline is not constrained, as sub-tasks may take longer than usual.	The limited budget for platform fees and basic design costs and resources.
Participants have access to the internet and the necessary devices.	Limited time to deliver the session and limited mental health experts for the class.
All promotional materials are approved on time.	Technical issues (e.g., platform downtime) may impact delivery.

Approval & Sign-off		
Name/Role	**Signature**	**Date**
Sanbhi Adhikari/ Team Lead	SA	6/12/2025
Dev Agnihotri/ Project Manager	DA	6/12/2025
Aden Abdullah/ Project Manager	AA	6/12/2025
Mariam Affo/ Project Scribe	MA	6/12/2025
Wajeeha Fazal/ Project Scribe	WF	6/12/2025
Zakari-Yah Abdulrazaq/ Project Lead	ZA	6/12/2025
Indronil Debnath (ID)/ Project Lead	ID	6/12/2025
Mary Tolulope Adejayan/ Researcher	MTA	6/12/2025
Nitin Tiwari/ Researcher	NT	6/12/2025
Prince Acquah/ Researcher	AP	6/12/2025
Raheen Abrar/ Researcher	RA	6/12/2025

Project Scope & Resource Plan

Detailed Scope of Work

- Deliver a **2-hour online virtual masterclass** focused on mental wellness, stress management, and practical coping strategies.
- Develop a **complete slide deck**, including visual explanations, key concepts, and guided exercises.
- Create a **downloadable workbook**, worksheets, reflection prompts, and habit-tracking templates.
- Integrate **interactive elements** such as polls, quizzes, guided breathing/grounding activities, and breakout discussions.
- Set up and manage **participant registration**, confirmation emails, reminders, and communication before and after the session.
- Ensure a smooth virtual experience through **platform setup**, chat moderation, and technical coordination during the live event.
- Conduct a **live Q&A segment** with the mental health expert to address learner questions.
- Record the session (if permitted) and make it accessible for limited review or internal analysis.
- Collect **post-session feedback**, analyze responses, and prepare a short improvement report for future masterclasses.

Out-of-Scope Items

- Any **one-on-one therapy**, counselling, or individualized clinical guidance.
- Diagnosis of mental health disorders or medical conditions.
- Providing free personal access to psychologists, psychiatrists, or medical professionals.
- Creating paid follow-up programs, multi-day courses, or in-person workshops.
- Developing personalized mental wellness plans for participants.
- Managing long-term support groups or private follow-up sessions.

Resource Plan

Human Resources (Team Members & Emails)

(All individuals contributing to design, execution, research, communication, and delivery.)

- **Sanbhi Adhikari —** sanbhi1227@gmail.com
- **Zakari-Yah Abdulrazaq —** zakariyahabdulrazaq@gmail.com
- **Wajeeha —** wjiya22@gmail.com
- **Mariam Affo —** mariannaaffo@gmail.com
- **Indronil Debnath (ID) —** ida30.12.1998@gmail.com
- **Dev Agnihotri —** devdevagnihotri8@gmail.com
- **Aden Abdullah —** adenabdullah.2004@gmail.com
- **Mary Tolulope Adejayan —** marytoluade@gmail.com
- **Nitin Tiwari —** nitintiwari5111@gmail.com
- **Prince Acquah —** princeacquah7@gmail.com
- **Raheen Abrar —** raheenabrar212@gmail.com

Functional Roles

- **Project Leads & Managers:** Oversee workflow, ensure timely delivery, coordinate with stakeholders.
- **Masterclass Organizer:** Handles event structure, communication, and session flow.

- **Mental Health Expert/Psychologist:** Delivers the content, Q&A, and activity facilitation.
- **Content Developers & Researchers:** Prepare slides, workbooks, activities, and research-backed content.
- **Marketing & Communications Team:** Create posters, reels, and manage promotional campaigns.
- **Technical Support Team:** Platform setup, breakout rooms, troubleshooting, and recording.
- **Scribes/Documenters:** Record discussions, track progress, compile feedback analysis.

Tools & Platforms Required

- **Virtual Platform:** Zoom / Google Meet / MS Teams
- **Design Tools:** Canva, PowerPoint, Google Slides
- **Communication Tools:** Gmail, WhatsApp/SMS, automated reminders
- **Collaboration Tools:** Google Docs, Sheets, Drive
- **Survey Tools:** Google Forms / Typeform for feedback
- **Social Media:** Instagram, Facebook, TikTok for promotion
- **Storage & Analytics:** Drive/OneDrive + meeting engagement analytics

Time & Effort Requirements

- **Curriculum & content development:** 2–3 weeks
- **Marketing & promotion:** 2 weeks

- **Registration & communication:** 1–2 weeks
- **Technical setup & rehearsal:** 1–2 weeks
- **Masterclass delivery:** 2 weeks
- **Feedback collection & final reporting:** 1 week