(Team Fusion) Skyline Squad

Team Charter

Team Members	Sanbhi Adhikari sanbhi1227@gmail.com ZAKARI-YAH ABDULRAZAQ zakariyahabdulrazaq@gmail.com Wajeeha wjiya22@gmail.com Mariam Affo mariannaaffo@gmail.com Indronil Debnath (ID) ida30.12.1998@gmail.com Dev Agnihotri devdevagnihotri8@gmail.com aden abdullah adenabdullah.2004@gmail.com Mary Tolulope Adejayan marytoluade@gmail.com Nitin Tiwari nitintiwari5111@gmail.com PRINCE ACQUAH princeacquah7@gmail.com raheen abrar raheenabrar212@gmail.com
Team Lead	Sanbhi Adhikari (sanbhi1227@gmail.com)

Team Members Roles and Responsibilities	Team Members Roles and Responsibilities Sponsor Company – Client Sanbhi Adhikari (sanbhi1227@gmail.com) - **Team Lead**, represents a team to sponsor, via email and on calls, to minimize communication errors. Dev Agnihotri (devdevagnihotri8@gmail.com), aden abdullah (adenabdullah.2004@gmail.com) - **Project Manager**, provides guidance and draws out insight from other team members, ensures that the project execution remains on track. Mariam Affo (mariannaaffo@gmail.com), Wajeeha (wjiya22@gmail.com) - **Project Scribe**, responsible for taking meeting minutes and distributing notes/assignments. Can assist Team Lead in drafting emails and communication between sponsor and group. Indronil Debnath (ID) (ida30.12.1998@gmail.com) ZAKARI-YAH ABDULRAZAQ (zakariyahabdulrazaq@gmail.com) - **Project Lead**, responsible for holding the group accountable for meeting deadlines and ensures

	that the project deliverables are being met. Mary Tolulope Adejayan (marytoluade@gmail.com) Nitin Tiwari (nitintiwari5111@gmail.com) PRINCE ACQUAH (princeacquah7@gmail.com) Raheen abrar (raheenabrar212@gmail.com) - **Researcher**, responsible for assisting project manager and project lead in research.
Mission, Vision Objectives & Core Values	*Mission:* 'To fulfil the needs of our sponsor through a tangible project plan and recommendations that they can execute in their company' *Vision Objectives:* We want to work in a collaborative and positive team dynamic. It is the anchor point of any strategic plan.

	Core Values: Integrity, Accountability, Discipline, Respect, Innovation
Internal Checks, Balances, and Reviews	**Peer Review System** Every team member reviews the work of another team member before the final submission. Reviews focus on quality, accuracy, alignment with scope, clarity, and completeness.

	Internal Quality Assurance Each deliverable must go through a **2-step QA**: **Self-check** by the owner **Team lead (Project Manager) Review** QA ensures: Work meets project requirements. Data is accurate, and writing is clear and professional. **Risk & Issue Review** Weekly identification of: Risks (future challenges) Issues (current problems) Team members will flag concerns early to avoid delays. **Expectations for Each Sub-Team** **a. Research & Content Team** ● Conduct research and produce drafts on time. ● Validate all sources. ● Submit drafts for peer review before deadlines. ● Track edits and ensure final version meets standards. **b. Data / Analytics Team** ● Provide accurate data, visuals, and

	insights. ● Ensure data is clean, consistent, and referenced. ● Review calculations and visualizations before handover. **c. Design / Presentation Team** ● Convert validated content into designed templates. ● Ensure clarity, readability, and consistent branding. **d. Coordination / PM Support Team** ● Track progress and maintain timelines. ● Facilitate check-ins and communication. ● Ensure documentation is complete and stored centrally. **Expectations for Individual Team Members** ● Meet deadlines and communicate early if blocked. ● Track personal tasks using the shared tool (e.g., Trello/Notion/Sheets). ● Participate actively in reviews and discussions. ● Uphold quality standards, no rushed, unreviewed work. ● Support teammates when needed.

	Team Check-in Cadence **a. Full Team Check-ins** **Frequency:** Daily (1 hour) **Purpose:** ● Progress updates ● Risk & issue reporting ● Review upcoming deadlines ● Identify support needed ● Cross-team alignment **b. Sub-Team Stand-ups** **Frequency:** Twice weekly or as needed (15–20 mins) **Purpose:** ● Daily work allocation ● Micro-progress check ● Quick problem-solving **c. Review Meetings** **Frequency:** At each major milestone **Purpose:** ● Review completed section ● Integrate feedback ● Approve for the next stage **Goals** 1. Create all learning materials (slides,

	workbook, and facilitator notes) for the masterclass 2. Set up all digital platforms required to deliver the masterclass (Zoom, email system, registration page). **Measurement** Must cover all modules in the curriculum. Deliver 100% of materials by the due date. Uses existing templates and references. Workload is aligned with a 12-week timeline. Submit the final draft by Week 6 and the final version by Week 8.

Operations: ● **Assignments** ● **Meetings** ● **Communication Guidelines** ● **Status Updates**	Assignments: Reviewing the syllabus, creating the Project Plan, drafting the Project Report, and delivering the Final Project. Meetings: Team will meet every decided day at 3 pm IST via Google Meet. Meetings with the sponsor will take place every Thursday at 3 pm via Google Meet. Communication Guidelines: Team Lead will represent team to sponsor; everyone is expected to participate and contribute and maintain collaboration (cc'ing entire team on emails, for example); main channel of communication among team will be email; emails among team members will be responded to within 24 hours, emails between Team Lead and Sponsor will be responded to within 48 hours; listen and respect each other's ideas, encourage conciseness. Status Updates: Team will provide a weekly status update to the client by Sunday at 11 pm.